

Final Report

Sauti Yangu

Finalized Date:

Prepared by

[SAWA WANAWAKE TANZANIA(SAWA)]

ChildFund
Korea

Partner Org's
Logo

Final Report

Submission Date: 14/04/2020

Finalized Date: 14/04/2020

Project Summary

Primary Sector	Child protection																																																													
Project Title	SAUTI YANGU (MY VOICE)																																																													
Project Location	Doma ward, Mvomero District – Morogoro region																																																													
Project Duration	January 2019 - February 2020																																																													
Reporting Period	January 2019 - February 2020																																																													
Target Population	<table><tr><th rowspan="2">Group</th><th colspan="3">Direct</th><th colspan="3">Indirect</th></tr><tr><th>2019</th><th>2020</th><th>2021</th><th>2019</th><th>2020</th><th>2021</th></tr><tr><td>Children (M/F)</td><td>116</td><td>N/A</td><td>N/A</td><td>388</td><td>N/A</td><td>N/A</td></tr><tr><td>Teacher (M/F)</td><td>19</td><td></td><td></td><td>-</td><td></td><td></td></tr><tr><td>Parents (M/F)</td><td>74</td><td></td><td></td><td>126</td><td></td><td></td></tr><tr><td>CP Key actors</td><td>6</td><td></td><td></td><td>15</td><td></td><td></td></tr><tr><td>Row added if needed</td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td>215</td><td></td><td></td><td>529</td><td></td><td></td></tr></table> <i>** Direct participants are people who directly participated in the activities and Indirect beneficiaries are those who benefitted as a result of improvements made to the direct participants, such as family members of the participants or community members of the project/program area, etc.</i>							Group	Direct			Indirect			2019	2020	2021	2019	2020	2021	Children (M/F)	116	N/A	N/A	388	N/A	N/A	Teacher (M/F)	19			-			Parents (M/F)	74			126			CP Key actors	6			15			Row added if needed							Total	215			529		
Group	Direct			Indirect																																																										
	2019	2020	2021	2019	2020	2021																																																								
Children (M/F)	116	N/A	N/A	388	N/A	N/A																																																								
Teacher (M/F)	19			-																																																										
Parents (M/F)	74			126																																																										
CP Key actors	6			15																																																										
Row added if needed																																																														
Total	215			529																																																										
Project Goal	Formal and informal CP system prevent and respond to violence, abuse, neglect and exploitation and accountable to voices and experiences of children and their communities.																																																													
Project Outcomes	1: Children, youth, their communities and duty bearers have a deeper understanding of child rights, child protection, and negative social norms and praxis that contribute to violence against children.																																																													

Total Budget Approved	2: Children, supportive adults, communities and national and international actors collect, and disseminate evidence on children's concerns and experiences of CP systems, in the context of Sustainable Development Goal (SDG) 16.2. 3: Children are informed and participate in the process that is led by technical experts to transform their observations and experiences on child protection systems into policy recommendations for national and global policymakers (including reporting to the High-Level Political Forum).	
Partner Organization		
	Co-implementer	SAWA WANAWAKE TANZANIA (SAWA)
Written by	<i>Ignas Lukanga / Project person for SAUTI YANGU / Organization</i>	
Submitted by	<i>Christobela Lyimo / Community Development Officer</i>	

Goal <i>(Formal and informal CP system prevent and respond to violence, abuse, neglect and exploitation and accountable to voices and experiences of children and their communities.)</i>										
Outcome	Indicator	Baseline	Annual Achievement			Total Achievement	Project Target	Achievement rate(%)	Source / Method of Gathering Data	Data Gatherer
			2019	2021	2022					
1: Children, youth, their communities and duty bearers have a deeper understanding of child rights, child protection, and negative social norms and praxis that contribute to violence against children.	% of Children, community members and duty bearers who have a deeper understanding of CRs, CP, and negative social norms and praxis that contribute to VAC									
2: Children, supportive adults, communities and national and international actors collect, and disseminate evidence on children's concerns and experiences of CP systems, in the context of Sustainable Development Goal (SDG) 16.2.	#and type of reported bottlenecks and gaps collected, and disseminated on children's concerns and experiences of CP systems, in the context of Sustainable Development Goal (SDG) 16.2.									
3: Children are informed and participate in the process that is led by technical experts to transform their observations	Number of issues and type of child protection issues put into policy recommendations for national and global policymakers (including reporting to the High-Level Political Forum) and acted upon.									

and experiences on child protection systems into policy recommendations for national and global policymakers (including reporting to the High-Level Political Forum).											
Outputs	Expected Time for Results	Indicator	Baseline	Annual Achievement			Total Achievement	Project Target	Achievement rate(%)	Source / Method of Gathering Data	Data Gatherer
				2019	2020	2021					
1.1 Children have been trained in violence against children and child protection		#of children trained in VAC and CP		64	N/A	N/A	72	72	100%	Activity Reports	ECDO/CDO
1.2 Community and duty bearers have been trained in VAC and CP		#of adult trained in VAC and CP		32	N/A	N/A	32	32	100%	Activity report	ECDO/CDO
1.3 Public awareness campaign challenging negative social norms and praxis		#of people reached by public information campaign		700	N/A	N/A	700	400	175%	Quarterly reports.	PC

1.4 Child-friendly information (laws, policies, news related to CP and VAC) has been produced and is available on the CFA App		# of child-friendly CP-related laws and policies produced and available of the CFA App		27	N/A	N/A	27	72	37.5%	Activity Report	CDO
1.5 Community, duty bearers and children not directly engaged in CFA have been introduced to the material		# of community, duty bearers and children introduced to CP- related laws and policies through FGD		32	N/A	N/A	32	32	100%	Activity reports	CDO/ECDO
2.1 Children and supporting adults collaboratively map formal and information child protection actors, mechanisms and services.		# of protection actors identified, interviewed and mapped on the CFA App.		6	N/A	N/A	6	5	120%	Activity report	ECDO/CDO

2.2 Community, duty bearers and children not directly engaged in CFA have been introduced to CP mapping		# of adults/children introduced to CP mapping through FGD		250	N/A	N/A	250	32	780%	Activity and Quarterly Reports	CDO/MELO
2.3 Children report on bottlenecks and gaps in the CP system		# of reported bottlenecks and gaps by children at their communities		8	N/A	N/A	8	10	80%	Children Reports	CDO/ECDO
2.4 Children have access to the reports of other children and trending data through the CFA App		# of hints on the summary page of the reporting site on the CFA App		3	N/A	N/A	3	0	300%	Reviewed reports	CDO/ECDO
2.5 At-risk children are referred to service providers		# of children referred to services through the CFA referral system		4	N/A	N/A	4	5	80%	Reports from Children	CDO/ECDO

2.6 Children, their communities and duty bearers discuss protection systems and identify gaps		# and type of gaps in the CP system identified by children and their communities.		8	N/A	N/A	8	15	53%	Reports from children	CDO/ECDO
2.7 Children, their communities and duty bearers identify remedial actions to improve CP systems		#and type of remedial actions to improve the CP system identifies by children and their communities.		12	N/A	N/A	12	15	80%	Quarterly reports	CDO/ECDO
3.1 Report Published describing the experience of children in the Protection system ,		# of published reports describing the experience of children in the protection system		3	N/A	N/A	3	5	60%	Children report	PC

identifying gaps and making recommendations for improvement											
3.2 Children and supporting adults mobilize the community and duty bearers around direct action to address protection gaps		# of people directly engaged in the direct action agenda		74	N/A	N/A	74	104	71%	Activity report	CDO/ECDO
3.3 Children, their communities and duty bearers take direct action to address a CP gap		# and type of direct actions take to address protection gaps		6	N/A	N/A	6	5	120%	Activity report	ECDO/CDO

3.4 Children and their communities put in place advocacy or media actions addressed to gaps in the CP system		# of advocacy actions taken		6	N/A	N/A	6	3	200%	Activity Report	ECDO/CDO
3.5 International and national actors (including the ChildFund Advocacy Task Force) support advocacy/media initiatives		# of children referred to services through the CFA referral system		8	N/A	N/A	8	5	160%	Quarterly reports	ECDO/CDO

1. Achievements

Describe accomplishments (3 to 4 achievements), in details, of the project (including outputs and outcomes), participants' satisfaction of the project, change of attitude or awareness of the participants through the project, etc. This part can be composed based on the achievement demonstrated in the quarterly reports.

Planned achievement	Outcome 1: Children, youth, their communities and duty bearers have a deeper understanding of child rights, child protection, and negative social norms and praxis that contribute to violence against children.	Achievement 1: 72 Children at Doma Village (46 In school and 26 Out of school) were trained on Child abuse and child rights. Their confidence on child abuse prevention and reporting has increased. As a concrete achievement, 4 child abuse cases have been reported (Between June 2019 – February 2020). Reports have been filed with Police Gender Desk at Doma Achievement 2: Joint efforts between the 32 CFACC stakeholders and the children who are involved in CFACC activities ended up in recognizing specific gaps in the village By-laws. As an achievement, the children's report has influenced the village council to amend the village By-Laws to incorporate child protection sections.
	Outcome 2 Children, supportive adults, communities and national and international actors collect, and disseminate evidence on children's concerns and experiences of CP systems, in the context of Sustainable Development Goal (SDG) 16.2.	Achievement 1: Children were able to produce child friendly version of laws and policies guiding provision of child rights and child protection, brochures and Action Plan which they are used to disseminate education to their fellow children who are in school and out of school also to the village people and nearby communities to increase awareness on child right and child protection. Achievement 2 SAWA in collaboration with Paralegal Organisation have succeeded to work together on strengthening children's capacity on reporting and referral procedures.
	Outcome 3: Children are informed and participate in the process that is led by technical experts to transform their observations and experiences on child protection systems into policy recommendations for national and global policymakers (including reporting to the High-Level Political Forum).	Achievement 1: Children under the guidance of SAWA staffs in collaboration with District Social Welfare officers produced a report reflecting their key observations regarding to the gaps on child protection system from village level to the district level and advice on solving the gaps, and presenting them to the key stakeholders.
Unexpected achievement		Achievement 1: SAUTI YANGU children invited by the district council

	to participate on women and child protection week anniversary, to take part on disseminating knowledge and advocating for the child right. ● Achievement 2: Due to the high awareness and confidence level demonstrated by SAUTI YANGU children from Doma secondary group, make them as key representatives to their fellow children in different projects implemented in their school and invited in the district. 4 children take part on giving their views during the Social Accountability monitoring exercise conducted by, RELI (Regional Education and Learning Initiative)
--	--

2. Challenges

- Challenge 1:

Poor attendance for the boys from out of school group due to engagement in the income generating activities

- Challenge 2:

Delay of the second instalment of fund narrowed the implementation period.

II. Financial Result

Yr	Budget Category	Annual Budget (Local Currency)	Annual Expenses	Balance	Burn rate(%)	Note
FY1	Total of FY1	64,548,940.00Tsh	64,548,940.00Tsh	0.00Tsh	100%	
FY2	Total of FY2	N/A				
	Project Cost	57,608,940.00Tsh				
	Personnel Cost	0.00Tsh				
	Operation Cost	6,940,000.00Tsh				
	Grant Total	64,548,940.00Tsh				
Financial status explanation						

III. Lessons Learned

Describe Lessons (2 to 3), learned from the project in details. (especially associated with the achievements and challenges)

- Lesson 1: Children have the capacity to influence duty bearers when given opportunity to engage them after been educated about their right and their responsibilities.
- Lesson 2: When children are well informed of their rights, trained and linked closer to the duty bearers. They become confident to report and address their child abuse issues and their voice will be heard since they are aware of referral pathways to report child right abuse cases.
- Lesson 3: If child protection community structures are well strengthened and collaborate with LGA effectively they can play a crucial role in ending violence against children in their community.
- Lesson 4; The community still need more sensitization about the child right and child violence because most of them can not differentiate the right and the responsibility of the children

IV. Future Plan

Plan for sustainability	<i>Describe the plan for sustainability of the project result in details.</i> • SAWA assisted SAUTI YANGU children to develop one year Action plan on disseminating knowledge to other children, which to be implemented from March 2020 and SAWA will make follow up of their work plan through collection of monthly reports.
--------------------------------	--

	Planned exit meeting between the child protection key actors and other involved stakeholders during the project on continuing their support on addressing child abuse issues.
Follow-up project or actions	1) Reports from the Women and Child protection committees to be collected quarterly 2) Continued involvement of stakeholders in in data collection against the indicators. 3) Joint monitoring
Other consideration	<i>Describe considerations necessary for follow-up project or follow-up actions in details.</i>

V. Project Photo



Children presenting their report to stakeholders during the community advocacy event.



SAWA staff welcoming the village chairperson to deliver a speech during the event day.



SAWA Staff visiting one of the household during the identification of children at risk.



Out of school children during training.



SAUTI YANGU children at the District social welfare office during the learning visit.



Children at police gender desk to learn about GBV, their responsibilities and asking questions.

Attachment

1. Final Financial Report (excel)
2. Photos
- 3.

/End/